

# MEMORANDUM



To: Purchasing Official  
From: Jeff Streitmatter III, P.E., Project Management Div. Manager  
Date: March 2, 2018  
Subject: **Work Assignment No. 24**  
**Change Order No. 4**  
**45<sup>th</sup> Street East from SR 70 to 44<sup>th</sup> Avenue East**  
**Cardno, Inc.**

A handwritten signature in blue ink is positioned to the right of the subject line, overlapping the Manatee County logo.

Attached is Change Order No. 4 to Work Assignment No. 24 with Cardno, Inc. for additional design and permitting, survey, public outreach and post design services. This Change Order changes the contract amount by \$106,181.10 from \$1,283,288.00 to \$1,389,469.10 and has been reviewed by the appropriate County staff and found to be acceptable. The services are 14.1% of the estimated construction cost of \$9,838,721. Upon approval, please provide the authorized IFAS Work Assignment number. The funding source for this work assignment is Impact Fees.

Please contact Eric Shroyer, P.E., Project Manager, if you have any questions regarding the attached document.

Thank you for your continued assistance.

JS/es

cc: Mike Gore, Director, Utilities  
Ron Schulhofer, Director, Public Works  
Sia Mollanazar, P.E., Deputy Director, Engineering Services  
Carmen Mosley, MA, Senior Fiscal Services Division Manager  
Eric Shroyer, P.E., Project Manager *ES*  
Project File: 382-6025662 1.1

Public Works Department  
Project Management Division  
1022 26<sup>th</sup> Avenue East, Bradenton, FL 34208-3926  
Phone number: (941) 708-7450

*382*

*T1700163*

PRISCILLA TRACE \* CHARLES B. SMITH \* STEPHEN JONSSON \* ROBIN DiSABATINO \* VANESSA BAUGH \* CAROL WHITMORE \* BETSY BENAC

District 1

District 2

District 3

District 4

District 5

District 6

District 7

S:\PWD\_PJM\_Share\Projects\Transportation\45th St E\_44th Ave E-SR 70\_60256 62 72 82\3Design-Permitting\WA\CO 4\Memo CO-4 WA-24 Service Change.docx