

CONTRACT CHANGE ORDER

Project Name:	Parrish Village Force Main and Master Lift Station	Change Order No.:	CO#2
		Contract Amount: (Present Value)	\$7,156,884.75
		Project Number:	6069180

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE / INCREASE
PCO - 4	Revised Fittings in Wet Well	-\$6,218.88
PCO - 6	Request for Time	\$.00

BY EXECUTION OF THIS CHANGE ORDER, THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS ADMINISTRATIVE CONTRACT ADJUSTMENT HAVE BEEN SATISFIED.		
		TOTAL DECREASE / INCREASE: -\$6,218.88
Contractor:	Woodruff and Sons Inc	THE NET CHANGE OF -\$6,218.88 ADJUSTS THE CURRENT CONTRACT AMOUNT FROM \$7,156,884.75 TO \$7,150,665.87 205 CALENDAR DAYS ARE ADDED TO THE SCHEDULE WHICH CHANGES THE FINAL COMPLETION DATE FROM 08.06.2020 TO 02.27.2021
Address:	P.O. Box 10127	
City/State:	Bradenton FL 34282-0127	
Contractor Signature:	Eric Epler	
	Date: 09.08.2020	

RECOMMENDATION, CONCURRENCES AND APPROVALS

	SIGNATURES	DATE
Consultant / Engineer:	Mike Semago	09.09.2020
Project Manager:	Robert Halbach	09.03.2020
Division Manager:	Jeff Streitmatter	09.09.2020
Department Director / Deputy Director	Jeff Streitmatter, Project Management Division Manager Sia Mollanazar	09.10.2020
	Sia Mollanazar, Deputy Director, Engineering Services	

Manatee County

Procurement Official
 Authority to execute this contract per Manatee County Code,
 Chapter 2-26, and per the delegation by the County
 Administrator effective 1/26/2009

JUSTIFICATION FOR CHANGE

Change Order No.:	CO#2
Project Number:	6069180

1. Background / Necessity for Change:
Accept credit for cost savings by contractor, and add time due to delays in processing changes to this contract.
2. Is change an alternate bid? (yes / no)
No
3. Does this change substantially alter the physical size of the project? (yes / no)
No
4. Effect of this change on other "Prime" contractors.
no impact
5. Has the Surety and insurance company been notified, if applicable?
Contractor will coordinate with their surety