



Financial Management Department

Procurement Division

1112 Manatee Ave West Suite 803 Bradenton, FL 34205

Phone number: (941) 749-3014

MEMORANDUM

To: Vicki Tessmer, Supervisor Board Records

From: Theresa Webb, Procurement Official

Date: October 3, 2019

Subject: Contract Document: ACA #1 to 17-0418DC 45th Street East – 44th Avenue East to SR 70; Gator Grading & Paving, LLC.

Please accept the attached executed Administrative Contract Adjustment No. 1 45th Street East – 44th Avenue East to SR 70 in accordance with the IFBC No. 17-0418DC. This executed attached Agreement is authorized by Chapter 2-26 of Manatee County Code and Pursuant to the Procurement Division's Administrative Standards and Procedures Manual.

Please send confirmation of the Recording to:

- Sherri Meier (sherri.adamsmeier@mymanatee.org), Procurement

Thank you. If you require additional information, please call me at extension 3042.

Attachments to Board Records only: [*signed and dated: date of execution*]

- 1) Administrative Contract Adjustment

ADMINISTRATIVE CONTRACT ADJUSTMENT

Contract Adjustment No.: 1
 Contract Amount: \$9,838,720.97
 Project Number: 6025662

Project Name: 45th Street East - 44th Avenue East - SR 70

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE / INCREASE
PCO - 17	Rain Days thru 7-12-19	\$.00
PCO - 21	Rain days 7-13-19 to 9-9-19	\$.00

BY EXECUTION OF THIS ADMINISTRATIVE CONTRACT ADJUSTMENT, THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS ADMINISTRATIVE CONTRACT ADJUSTMENT HAVE BEEN SATISFIED.

TOTAL DECREASE / INCREASE:
\$.00

Contractor: Gator Grading and Paving LLC

Address: 2704 105th St E

City/State: Palmetto Florida 34221

Contractor

Signature: *John Ragman* **Date:** 09.16.2019

THE NET CHANGE OF
\$.00
ADJUSTS THE CURRENT
CONTRACT AMOUNT FROM
\$9,838,720.97 TO \$9,838,720.97

62
CALENDAR DAYS ARE ADDED TO
THE SCHEDULE WHICH CHANGES
THE FINAL COMPLETION DATE
FROM 07.30.2019 TO 09.30.2019

RECOMMENDATION, CONCURRENCES AND APPROVALS

	SIGNATURES	DATE
Consultant / Engineer:	<i>Jason Yam</i>	09.17.2019
Project Manager:	<i>Eric Strayer</i>	09.16.2019
Division Manager:	<i>Jeff Streitmatter</i>	09.18.2019
	Jeff Streitmatter, Project Management Division Manager	
Department Director / Deputy Director	<i>Sia Mollanazar</i>	09.20.2019
	Sia Mollanazar, Deputy Director, Engineering Services	

JUSTIFICATION FOR CHANGE

Contract Adjustment No.: 1

Project Number: 6025662

1. Necessity for Change:
Rain days prevented Gator Grading And Paving from working.
2. Does this change alter the scope of work? (If yes, explain)
No
3. Effect of this change on other "Prime" contractors.
None
4. It is the contractor's responsibility to notify the bonding agency.