

# MEMORANDUM



To: Purchasing Official  
From: Jeff Streitmatter, III, P.E., Project Management Div. Manager  
Date: March 29, 2018  
Subject: **Contract Change Order No. 1  
Tara 20 Force Main Replacement  
T B Landmark Construction, Inc**

---

## **RECOMMENDATION:**

Execution of Change Order No. 1 to Term Agreement 16-1930DC with T B Landmark Construction, Inc increasing the contract amount by \$256,983.24, from \$2,580,245.80 to \$2,837,229.04, and adding 30 calendar days to the contract time. The funding source for this contract is Wasterwater FIF (Impact Fees).

## **COMPREHENSIVE PLAN/POLICY DETERMINATION:**

The services requested are consistent with Comprehensive Plan Goal 9.1 for wastewater and the Manatee County Purchasing Ordinance.

## **BACKGROUND/DISCUSSION:**

- February 9, 2017, the BCC executed a contract with T B Landmark Construction, Inc in the amount of \$2,580,245.80 for replacement of the Tara 20 Force Main.

JS/ag

cc: Mike Gore, Director, Utilities  
Ron Schulhofer, Director, Public Works  
Sia Mollanazar, P.E., Deputy Director, Engineering Services  
Carmen Mosley, MA, Senior Fiscal Services Division Manager  
Alex Gonzalez, P.E. Project Manager  
Project File: 6079881

Public Works Department  
Project Management Division  
1022 26<sup>th</sup> Avenue East, Bradenton, FL 34208-3926  
Phone number: (941) 708-7450