

MEMORANDUM

To: Purchasing Official
From: Jeff Streitmatter III, P.E., Project Management Div. Manager
Date: January 10, 2018
Subject: **Work Assignment No. MC-07**
Change Order No. 3
WTP Biological Treatment Unit, Project #6085870
McKim & Creed, Inc.



Attached is Change Order No.3 to Work Assignment No.MC-07 with McKim & Creed, Inc. for additional Engineering Design Services. This Change Order changes the contract amount by \$161,111.00, from \$1,873,509.00 to \$2,034,620.00 and has been reviewed by the appropriate County staff and found to be acceptable. The total consulting services are 10.0% of the estimated construction cost of \$20,300,491. Upon approval, please provide the authorized IFAS Work Assignment number. The funding source for this work assignment is Utility Rates.

Please contact Anthony D. Russo, PE, if you have any questions regarding the attached documents.

Thank you for your continued assistance.

JS/xar 

cc: Mike Gore, Director, Utilities
Ron Schulhofer, Director, Public Works
Sia Mollanazar, P.E., Deputy Director, Engineering Services
Carmen Mosley, MA, Senior Fiscal Services Division Manager
Anthony D. Russo, PE, Project Manager
Project File: 6085870 1.1

Public Works Department
Project Management Division
1022 26th Avenue East, Bradenton, FL 34208-3926
Phone number: (941) 708-7450

T1200136 404