

CONTRACT CHANGE ORDER

(for Total Contract Adjusted Amount Greater than \$1,000,000)

PROJECT: Ft. Hamer Bridge Project with Road Improvements
on Upper Manatee River Road

Change Order No.: 2
Contract Amount (Present Value) \$33,387,154.92
Project Number: 6082660

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE
36	(0334-1-13) Superpave Asphaltic Concrete Traffic C - Increase Quantity +1,334.61 Tons at 95 00/Ton or \$126,787.95		\$126,787.95

BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS CHANGE ORDER HAVE BEEN SATISFIED

TOTAL DECREASE: **TOTAL INCREASE:**
\$126,787.95





Contractor: Johnson Brothers, a Southland Company
Address: 4316 New River Hills Parkway, Suite 8
City / State: Valrico, FL 33596

THE NET CHANGE OF \$ 126,787.95
ADJUSTS THE CURRENT CONTRACT AMOUNT FROM
\$33,387,154.92 TO \$33,513,942.87

Contractor Signature:  Date: 7/5/17

0 CALENDAR DAYS ARE ADDED TO THE SCHEDULE WHICH CHANGES THE FINAL COMPLETION DATE TO July 31, 2017

RECOMMENDATION, CONCURRENCES AND APPROVALS

	SIGNATURES	DATE
Consultant / Engineer:		7/5/17
Project Manager:		7/5/17
Division Manager:	 Jeff Streitmatter III, P.E., Project Management Division Manager	7-6-17
Manatee County Purchasing:	 Melissa M. Wendel, CPPO, Purchasing Official Authority to execute this contract per Manatee County Code, Chapter 2-26 and per the delegation by the County Administrator effective 1/26/2009	

JUSTIFICATION FOR CHANGE

Change Order No : 2

Project Number: 6082660

1. NECESSITY FOR CHANGE:

Change Order #2 provides for the increase of funds to Upper Manatee River Road project funding source #6082660 to allow payment to the contractor for the additional asphalt concrete required to provide proper roadway cross slope drainage.

- 2. Is change an alternate bid? (If yes, explain) No
- 3. Does change substantially alter the physical size of the project? (If yes, explain) No
- 4. Effect of this change on other "Prime" contractors? None
- 5. Has the Surety and insurance company been notified, if applicable? CONTRACTOR RESPONSIBILITY



CHANGE PROPOSAL COST SUMMARY

Owner: Manatee County

Project: Ft. Hamer Bridge Project w/ Roadway Improvements on Ft. Hamer Road and UMRR

Contract #: 14-3257CD

Date: 28-Mar-17

JBC Job #: 27-18

C.P. #: 048

Estimator: ETC

Brief Scope of Work: Contract Units Overrun for pay item 36 for Upper Manatee River Road Project

Does this Change affect the Contract Time? NO **If so, number of days (+/-):** 0.00

UNIT PRICES:			Quantity	Measure	Unit Price	
Pay Item No.	FDOT No.	Description				
36	0334-1-13	Superpave Asphaltic Concrete, Traffic C,	1,334.61	TN	\$ 95.00	\$ 126,787.95
SUBTOTAL:						\$ 126,787.95

Estimate Subtotal	\$	-
Unit Price Subtotal	\$	126,787.95
Insurance 0.00%	\$	-
Bond 0.00%	\$	-
TOTAL CHANGE PROPOSAL COST:	\$	126,787.95

Notes:

Deduct \$0.00 if contingency is used.