

MEMORANDUM

To: Theresa Webb, Procurement Official
From: Jeff Streitmatter III, P.E., Project Management Div. Manager
Date: March 27, 2018
Subject: **Work Assignment No. 3**
Change Order No. 3
44th Avenue East – 45th Street East To 44th Avenue Plaza
East
AECOM



Attached is Change Order No. 3 to Work Assignment No. 3 (P.O. W1500239) with AECOM for additional design and data gathering services, project management services, land acquisition services and public information services. This Change Order changes the contract amount by \$657,113.00 from \$4,230,840.00 to \$4,887,953.00 and has been reviewed by the appropriate County staff and found to be acceptable. The services are 7.7% of the estimated construction cost of \$63,544,859.00. Upon approval, please provide the authorized IFAS Work Assignment number. The funding source for this work assignment is Road Impact Fees and Utility Rates.

Please contact Eric Shroyer, P.E., Project Manager, if you have any questions regarding the attached document.

Thank you for your continued assistance.

JS/es

cc: Mike Gore, Director, Utilities
Ron Schulhofer, Director, Public Works
Sia Mollanazar, P.E., Deputy Director, Engineering Services
Carmen Mosley, MA, Senior Fiscal Services Division Manager
Eric Shroyer, P.E., Project Manager *ES*
Project File: 6086960 1.1

Public Works Department
Project Management Division
1022 26th Avenue East, Bradenton, FL 34208-3926
Phone number: (941) 708-7450

399

71700162

PRISCILLA TRACE * CHARLES B. SMITH * STEPHEN JONSSON * ROBIN DiSABATINO * VANESSA BAUGH * CAROL WHITMORE * BETSY BENAC

District 1

District 2

District 3

District 4

District 5

District 6

District 7

S:\PWD_PJM_Share\Projects\Transportation\44th Ave E_45th St E-44th Ave Plz E_60869 60 70 80 90\3Design-Permitting\WD\CO-3\2018-03-27 Memo CO

WA Service Change.docx