CONTRACT CHANGE ORDER

		Change Order No.:	**CO-3**
		Contract Amount: (Present Value)	**$6,155,500.18**
Project Name:	**Rye Road - SR 64 - Upper Manatee River Road**		
		Project Number:	**6086170**

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE / INCREASE
PCO - 16	Valve Box Pads	$23,534.00

BY EXECUTION OF THIS CHANGE ORDER, THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS ADMINISTRATIVE CONTRACT ADJUSTMENT HAVE BEEN SATISFIED.

TOTAL DECREASE / INCREASE:
$ 23,534.00

Contractor: Gator Grading and Paving LLC

Address: 2704 105th St E

City/State: Palmetto Florida 34221

Contractor Signature: John Rugman **Date:** 07.21.2020

THE NET CHANGE OF $ 23,534.00 ADJUSTS THE CURRENT CONTRACT AMOUNT FROM $6,155,500.18 TO $6,179,034.18

0 CALENDAR DAYS ARE ADDED TO THE SCHEDULE WHICH CHANGES THE FINAL COMPLETION DATE FROM 03/31/20 TO 06/29/20

RECOMMENDATION, CONCURRENCES AND APPROVALS

	SIGNATURES	DATE
Consultant / Engineer:	Jason Starr	07.21.2020
Project Manager:	Michael Sturm	07.20.2020
Division Manager:	Jeff Streitmatter Jeff Streitmatter, Project Management Division Manager	07.21.2020
Department Director / Deputy Director	Sia Mollanazar Sia Mollanazar, Deputy Director, Engineering Services	07.23.2020
Manatee County	Procurement Official **Authority to execute this contract per Manatee County Code, Chapter 2-26, and per the delegation by the County Administrator effective 1/26/2009**	

JUSTIFICATION FOR CHANGE

Change Order No.: CO-3

Project Number: 6086170

1. Background / Necessity for Change:
   Insufficient funds to cover the abundance of valve adjustments in the bid.

2. Is change an alternate bid? (yes / no)
   No

3. Does this change substantially alter the physical size of the project? (yes / no)
   No

4. Effect of this change on other "Prime" contractors.
   None

5. Has the Surety and insurance company been notified, if applicable?
   No, by Contractor

GATOR Grading & Paving

TO: Manatee County Public Works
1022 26th Avenue East
Bradenton, Florida 34206

DATE: July 8, 2020

PROJECT: **6086160**
Rye Road Functional Improvements
Additional Valve Box Adjustment

PHONE: 941.708.7450

ATTN: Michael Sturm

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	TOTAL
1	Additional Valve Box Adjustments	41	EA	$ 574.00	$ 23,534.00
				CO Total	**$ 23,534.00**

Additional Valve Boxes Adjustments

Respectfully submitted:

John Rugman
Project Manager

Accepted By:

Name: _____

Title: _____

Date: _____

2704 105th Street East Palmetto FL 34221 Office (941)-751-3900 Fax (941)-751-3949