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Overview

Start
Lake Manatee Dam Repairs
6026075 Design 4/1/2014
Closed Construction 3/1/2022

Lake Manatee Dam Repairs - Phase 2
6108870 Design 10/1/2020

Construction 10/1/2021
10/31/2021
12/31/2024

 Project Status 

 Project Manager Albert Rosenstein

 Departments Public Works

 District 1

End

2/28/2022
12/31/2024

Lake Manatee Dam Repairs - $22,196,623 
(Project # 6026075 Closed)
Phase I - Reestablishment of seepage control of 
dam core requiring 300 linear feet of jet grout 
columns and 3,100 linear feet of Trench Remixing 
Deep (TRD) cut off wall to depths between 95 and 
105 feet below dam crest as per plans. Jet grout 
section will extend south from primary spillway 80 
linear feet and north from primary spillway 100 
linear feet and will be installed beneath the flooded 
spillway approach apron. TRD wall will extend 
1,050 linear feet south from southern end of jet 
grout wall and 2,050 linear feet north from northern 
end of jet grout wall. Installation of TRD wall will 
require construction of work platform along dam 
crest for the TRD machines.

Lake Manatee Dam Repairs - Phase 2 -
$19,280,076 
(Project # 6108870)
Phase II - This project will address the filling of 
voids and geotechnical stabilization below dam 
features which extend outwards from the length of 
the dam itself. This includes the upstream 
approach walls that extend out into the lake and on 
the downstream side, training walls, spillway and 
stilling basin. The approach walls are an extremely 
important component of dam strength and safety 
and are being significantly bolstered and 
reinforced. The tainter gates that control the 
release of water are being rehabilitated with new 
controls, various mechanical components and 
monitoring element upgrades. The dam will also be 
equipped with a new embankment stability 
monitoring system and long segments of the dam 
face that have suffered damage from wave action 
will be refurbished. This is an operational, high 
hazard dam and cannot be removed from service 
without an alternate safe method to release water 
downstream. Therefore, temporary use of the 
emergency spillway system north of the dam to 
route floodwaters safely downstream to the 
Manatee River. 



Lake Manatee Dam Repairs Projects

Summary of Finances

 Budget  Year to Date 
 Remaining 

Balance 
 % 

Received 
Revenues

Appropriated
Water and Sewer Capital Improvem 34,500,000   34,500,000       -              100%
Utilities Rev Line of Credit 2021 6,976,699     6,976,699         -              100%

41,476,699   41,476,699       -              100%
Future Appropriation

-                -                    -              0%
41,476,699   41,476,699       -              100%

 Budget  Encumb  Project Total 
 Remaining  

Balance  % Spent 
Expenses

Appropriated
Lake Manatee Dam Repairs 22,196,623   -              22,196,623       0                 100%
Lake Manatee Dam Repairs-Ph 2 19,280,076   9,607,013   9,100,417         572,645      47%

41,476,699   9,607,013   31,297,040       572,646      75%
Future Appropriations

-                -              -                    -              0%
41,476,699   9,607,013   31,297,040       572,646      75%

Manatee County Capital Projects - 1112 Manatee Ave W., Bradenton, FL 34205
https://www.mymanatee.org/departments/financial_management/capital_improvement_program


