MEMORANDUM

To: Purchasing Official
From: Jeff Streitmatter III, P.E., Project Management Division Manager
Date: October 4, 2019
Subject: Change Order #2

Vendor Name: Cobb Site Development, Inc.
Project Name: C.R. 675 Canal Piping

RECOMMENDATION:

Execution of Change Order No. 2 to P.O. #T1800179 with Cobb Site Development, Inc. increasing the contract amount by $36,667.82, from $1,320,416.59 to $1,357,084.41, and adding 119 calendar days to the contract time. The funding source for this contract is Stormwater Capital Improvements.

COMPREHENSIVE PLAN/POLICY DETERMINATION:

The services requested are consistent with Comprehensive Plan Goal 9.4 for stormwater and the Manatee County Purchasing Ordinance.

BACKGROUND/DISCUSSION:

- July 30, 2019, the BCC executed a contract with Cobb Site Development, Inc. in the amount of $767,197.11 for Canal Stormwater Improvements.
- Change Order No. 1 was approved on March 12, 2019 for $553,219.48 to repair damage caused by a 7-inch storm event and to improve the durability by lining the canal with rock.
- Administrative Contract Adjustment No. 1 was approved May 15, 2019 adding 54 days associated with Change Order No. 1 for installation of ditch lining.
- Change order #2 is for $36,667.82 to provide additional canal lining necessary to complete the project. Further, an additional 119 Days are being added to extend the contract long enough to close it out.

JS/ms

cc: Chad Butzow, P.E., Director, Public Works
     Sia Mollanazar, P.E., Deputy Director, Engineering Services
     Carmen Mosley, MA, Senior Fiscal Services Division Manager

Michael L. Sturm, P.E., Project Manager
Project File #: 6044400 1.1