MEMORANDUM

To: Purchasing Official
From: Jeff Streitmatter III, P.E., Project Management Div. Manager
Date: October 3, 2018
Subject: Contract Change Order No. 1
53rd Ave W, 43rd St W to 75th St W and FM 27A
Woodruff and Sons, Inc.

RECOMMENDATION:
Execution of Change Order No. 1 to P.O. T1500054 with Woodruff and Sons, Inc. adding 365 calendar days to the contract time at no additional cost.

COMPREHENSIVE PLAN/POLICY DETERMINATION:
The services requested are consistent with Comprehensive Plan Goal 5.1 for transportation and Manatee County Purchasing Ordinance.

BACKGROUND/DISCUSSION:

- June 16, 2015, the BCC executed a contract with Woodruff and Sons, Inc. in the amount of $11,988,299.33 for the road widening, drainage improvements, utility relocations, force main replacement, and associated improvements along 53rd Ave W from 43rd St W to 75th St W.

- Administrative Contract Adjustment No. 1 was approved on February 2, 2016 for installing a new 18" water main instead of restraining and relocating the existing main for approx. 1,000 linear feet at a cost of $6,534.90 and 10 additional days.

- Administrative Contract Adjustment No. 2 was approved on March 9, 2017 for $26,862.74 and 5 calendar days and provided for install of new 18" water main instead of restraining and relocating the existing main for approx. 580 linear feet and included removal of abandoned 10" reclaimed water line along this route.

- Administrative Contract Adjustment No. 3 was approved on November 8, 2017 for 90 calendar days to complete the project as a result of changes requested by the County including sidewalk widening, FPL pole relocation delays, and existing roadway conditions that required design revisions.

- Administrative Contract Adjustment No. 4 was approved February 28, 2018 for $46,999.19 and 0 calendar days for additional asphalt and survey layout to correct deficiencies of the existing roadway cross slope (north side of 53rd and at intersection).
• Administrative Contract Adjustment No. 5 was approved August 14, 2018 for handrails and retaining walls to accommodate the widening of the sidewalk. Estimated underruns on several contract line items that are not needed are also included in this ACA.

• Change Order No. 1 provides for additional 365 calendar days at no additional cost to allow Contractor time to address County requested design changes, punchlist items, and complete record drawings and final closeout of the project.

JS/ab

cc: Chad Butzow, P.E., Interim Director, Public Works
    Sia Mollanazar, P.E., Deputy Director, Engineering Services
    Anthony Benitez, Project Manager
    Carmen Mosley, MA, Senior Fiscal Services Division Manager

Project File: 6082960  10.2