

60th Avenue East



Last Updated: November 2024

PROJECT DETAILS

Project Numbers:

6083160, 6083163
6083164

[Capital Improvement Plan](#)

Project Managers:

Jim Shuler

PROJECT HIGHLIGHTS AND COMMUNITY BENEFITS

The 60th Avenue East improvements will provide a new north-south connection between U.S. 301 and Moccasin Wallow Road. As well as providing additional roadway capacity to anticipated County growth and higher traffic volumes, these projects will improve safety for all roadway users along 60th Avenue East by providing additional roadway capacity, bike lanes, sidewalks, and a shared-use path. The citizens of Manatee County will benefit from 60th Avenue East from Mendoza Road in Ellenton to Badini Way providing an alternative local route. This will in turn improve vehicular traffic operations and function of the 60th Avenue East corridor. Which will result in reduced traffic congestion and improved traffic flow throughout the corridor. New bicycle and pedestrian features will increase safety for non-motorists and provide local connectivity. The 60th Avenue East improvements provides access to safe, affordable, accessible, and sustainable mobility for all roadway users.

PROJECT SCHEDULE

Design Start:

October 1, 2017

Design End:

May 31, 2024

Construction Start:

March 1, 2024

Construction End:

December 31, 2026

FINANCIAL STATUS

Appropriated to Date \$38,560,878




Future Appropriation \$24,111,364

Total Anticipated Costs \$62,672,242

Funds Encumbered/
Spent to Date \$7,845,190

Funds Remaining \$54,827,052

Funding Strategy Impact Fees, Gas Taxes, Debt,
Infrastructure Sales Tax (IST)



Funds
Encumbered/
Spent to Date:
\$7,845,190
(13%)

Funds
Remaining:
\$54,827,052
(87%)

