

# Erie Road



Last Update: November 2024

## PROJECT DETAILS

### Project Numbers:

6048461, 6082860,  
6094060, 6102260,  
6108660, 6108661,  
6108662, 6111360

### [Capital Improvement Plan](#)

### Project Managers:

Mike Sturm  
Derek O'Sullivan  
Craig Hughes

## PROJECT HIGHLIGHTS AND COMMUNITY BENEFITS

The Erie Road Improvements project consists of the reconstruction of Erie Road, an east-west route through the community of Parrish. The east segment of this project will widen approximately one mile of Erie Road from Martha Road to US 301 from two lanes to four lanes (two in each direction) separated by a 22-foot-wide raised median and curb and gutter on both sides. A shared-use path will be constructed on the south side of Erie Road. A HAWK system, or high emphasis crosswalk signal, will also be constructed at Martha Road. Additional enhancements include median lighting and construction of a fully closed drainage system with stormwater ponds. The west segment of this project will widen approximately 2.3 miles of Erie Road from 69th Street East to Martha Road from two lanes to four lanes (two in each direction) separated by a 22-foot-wide raised median and curb and gutter on both sides. A shared-use path will be constructed on the south side of Erie Road. The project also includes construction of two roundabouts: at Harrison Ranch Road and at Sawgrass Road. Additional enhancements include street lighting installed in the median and construction of a fully closed drainage system with stormwater ponds.

## PROJECT SCHEDULE

### Design Start:

October 1, 2011

### Design End:


December 31, 2023

### Construction Start:

April 1, 2021

### Construction End:

December 31, 2030



## FINANCIAL STATUS

Appropriated to Date \$57,087,108


Future Appropriation \$41,364,129

Total Anticipated Costs \$98,451,237

Funds Expended/  
Spent to Date \$29,784,814

Funds Remaining \$68,666,423

Funding Strategy Impact Fees, Gas Taxes, Debt,  
General Revenue, Infrastructure  
Sales Tax (IST)



Funds Expended/  
Spent to Date:  
\$29,784,814  
(30%)

Funds  
Remaining:  
\$68,666,423  
(70%)



Manatee County Capital Projects - 1112 Manatee Ave W., Bradenton, FL 34205  
[https://www.myanatee.org/departments/financial\\_management/capital\\_improvement\\_program](https://www.myanatee.org/departments/financial_management/capital_improvement_program)