


MEMORANDUM



To: Melissa M. Wendel, CPPO, Purchasing Official
From:  Jeff Streitmatter, III, P.E., Project Management Div. Manager
Date: June 7, 2017
Subject: **Contract Change Order No. 2**
MARS Management Improvements
TLC Diversified, Inc.

RECOMMENDATION:

Execution of Change Order No. 2 to P.O. T1500149 with TLC Diversified, Inc. increasing the contract amount by \$639,342.93, from \$3,159,483.03 to \$3,798,825.96, and adding 300 calendar days to the contract time. The funding source for this contract is Utility Rates.

COMPREHENSIVE PLAN/POLICY DETERMINATION:


The services requested are consistent with Comprehensive Plan Goal 9.1 for wastewater and the Manatee County Purchasing Ordinance.

BACKGROUND/DISCUSSION:

- August 25, 2015, the BCC executed a contract with TLC Diversified, Inc. in the amount of \$2,977,700.00 for improvements to the Manatee Agricultural Reuse System (MARS), three Water Reclamation Facilities (WRF), and Booster Pump Stations (BPS). Work includes centralization of the Supervisory Controls and Data Acquisition (SCADA) network.
- Change Order No. 1 was approved on May 2, 2017 for \$181,783.03 and 108 calendar days and provided for installation of an 18" reclaimed water line to feed golf course, SWWRF, and north Bradenton during an injectivity test at the Cortez Well or during scheduled maintenance on the MARS system north and west of the SWWRF.
- Change Order No. 2 is for \$639,342.93 and 300 calendar days and provides for furnish and install of Bolletieri Meter Assembly, removal and replacement of existing gaskets and spool piece at 63rd BPS, furnish and install of 24" SMR Meter Assembly, and furnish and install of 6" and 8" SMR Meter Assemblies.

JS/ab

Public Works Department
Project Management Division
1022 26th Avenue East, Bradenton, FL 34208-3926
Phone number: (941) 708-7450

cc: Mike Gore, Director, Utilities
Ron Schulhofer, Director, Public Works
Sia Mollanazar, P.E., Deputy Director, Engineering Services
Carmen Mosley, MA, Senior Fiscal Services Division Manager
Anthony Benitez, P.E., Project Manager 
Project File: 6082091 10.2