

CONTRACT CHANGE ORDER

(For Adjustment Amounts Less Than \$1,000,000.)




PROJECT: Manatee County Central Jail Security Upgrades

Change Order No.:	2
Contract Amount: (Present Value)	\$1,269,555.00
Project Number:	6005218

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE
	<p>Additional time needed for programming and pre-commissioning of equipment prior to shipment to site.</p> <p>In addition the hardware shipment of several components were delayed at the border.</p> <p>BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS CHANGE ORDER HAVE BEEN SATISFIED.</p>		
		TOTAL DECREASE:	TOTAL INCREASE:

<p>Contractor: Stanley Convergent Security Solutions Inc. Address: 14670 Cumberland Road City / State: Noblesville, In. 46164</p> <p>Contractor Signature: <u>PCAD</u> Date: <u>5/4/18</u></p>	<p>THE NET CHANGE OF ADJUSTS THE CURRENT CONTRACT AMOUNT FROM \$1,269,555.00 TO \$1,269,555.00</p> <p><u>82</u> CALENDAR DAYS ARE ADDED TO THE SCHEDULE WHICH CHANGES THE FINAL COMPLETION DATE TO AUGUST. 23, 2018</p>
--	---

RECOMMENDATION, CONCURRENCES AND APPROVALS

	SIGNATURES	DATE
Consultant / Engineer		<u>5/3/18</u>
Project Manager:		<u>5/4/18</u>
Department Head:		<u>5/7/18</u>
Manatee County Purchasing		

Theresa Webb, Purchasing Official
Authority to execute this contract per Manatee County Code, Chapter 2-26,
and per the delegation by the County Administrator effective 1/26/2009

JUSTIFICATION FOR CHANGE

Change Order No :

Project Number:

1. NECESSITY FOR CHANGE:

Additional time needed for programming and pre-commissioning of equipment prior to shipment to site,

In addition the hardware shipment of several components were delayed at the border.

2. Is change an alternate bid? (If yes, explain)

No

3. Does change substantially alter the physical size of the project? (If yes, explain)

No

4 Effect of this change on other "Prime" contractors?

No

5 Has the Surety and Insurance company been notified, if applicable?

Contractor Responsibility